
ID FY Seq. Name Dur. Start Finish
1295 FY03 #6 New York (N90) 134 d 3/18/03 9/24/03

1304 New York (N90) FAA Site Readiness
Review (SRR)

1 d 5/22/03 5/22/03

1305 New York (N90) Pack and Ship 13 ed 5/28/03 6/10/03

1306 New York (N90) System Delivered 1 d 6/10/03 6/10/03

1307 New York (N90) Installation In-Brief 1 d 6/16/03 6/16/03

1308 New York (N90) System Installation &
Checkout

17 d 6/16/03 7/9/03

1309 New York (N90) Install and Verify
Raytheon Installation

6 d 6/16/03 6/23/03

1310 New York (N90) Connect Live
Interfaces

6 d 6/24/03 7/1/03

1311 New York (N90) Dry Run SAT 5 d 7/2/03 7/9/03

1312 New York Site Joint Walkthrough 2 d 7/10/03 7/11/03

1313 New York (N90) SAT TRR 1 d 7/14/03 7/14/03

1314 New York (N90) SAT 4 d 7/14/03 7/17/03

1315 New York (N90) SAT Quick Look Report 2 ed 7/17/03 7/19/03

1316 New York (N90) Formal SAT Report (P) 15 ed 7/17/03 8/1/03

1317 New York (N90) Formal SAT Report (F) 15 ed 8/31/03 9/15/03

1318 New York (N90) Contract Acceptance
Inspection (CAI)

1 d 7/22/03 7/22/03

1319 New York (N90) Field Familiarization 4 ewks 7/22/03 8/19/03

1320 New York (N90) Initial Operational Capability
(IOC) (Partial JAI)

1 d 8/20/03 8/20/03

6/10/03
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ID FY Seq. Name Dur. Start Finish
1321 New York (N90) Operational Suitability

Demonstration (OSD)
30 ed 8/20/03 9/19/03

1322 New York (N90) Joint Acceptance
Inspection (JAI)

2 d 9/19/03 9/22/03

1323 New York (N90) Operational Readiness Date
(ORD)

1 d 9/23/03 9/23/03

1324 New York (N90) Commissioning 1 d 9/24/03 9/24/03

9/23/03
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